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25 May 1983

MEMORANDUM FOR THE RECORD

SUBJECT: APN Working Group Meeting

1. The APN Working Group met on 13 May.
OCPAS/CDG briefed the group on the status of ICADDS. There are
currently 3 workstations in production running on a VAX 11/80
system. Additional activities include the VM linkage both ways
(one way works now); software to allow the Tectronies 4014
terminals to work on ICADDS; and software to allow users on VM to
send a TELEGRAF data file to ICADDS for further processing.

2. Plans for ICADDS include the purchase of 4 more
workstations and 2 high speed plotters to replace the Gerber
Plotter - all in PY '83. The SYTEX black and white scanner is
being evaluated as an extension of the ICADDS system. This may
be another item procured in FY '83.

3. briefed the group on the status of 2 actions
on OL's APN efforts. The Hell Color Scanner is expected to be
delivered within the next 30 days. The device will accept color
originals or color transparences and put them onto film. The

i ake approximately 30 minutes for a complete scan.
OC mentioned a possible concern regarding a

foreign made piece of hardware (the scanner is a German made
product), andl indicated this was the only device that
came close to meeting the output size capabilities.

4., The page-makeup Request for Procurement (RFP) is
expected to hit the street very shortly. The initial request is
for 3 work stations - monochrome display, with 3 additional work
stations in FY '84 and 6 more in FY '85.

5. initiated a discussion on the nature of our
working group meetings, and the wisdom of continuing it in its
present form versus elevating the meetings to a higher level
review. The group felt that the current configuration of the
group was right. The group agreed to circulate the minutes of
the meetings to upper management for feedback. It was suggested
that if upper management had a concern or an issue that the group
should be tasked to respond to the issue.
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requested a milestone chart through FY 84 be sent
to him from OCPAS/CDG and OL/P&PD/PPSS regarding the plans for
their projects by 10 June.

7. The meeting was adjourned without a specific date for
the next one (tentative 6-8 weeks pending holidays and
vacations). The group then proceeded to see a extremely
impressive demo on the ICADDS workstation and capabilities.
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